Sprint 1 Report

Product Name: Scrum Mate

Team Name:

## **Actions to Stop:**

- A common theme from previous sprints Stop rescheduling meetings
- Stay on track with the current timetable to prevent cramming before the deadline

#### **Actions to Start**

- Utilize the Trello Board to mark whether a task is done, in progress, or is in the current backlog
- Start marking known bugs, and should a bug come up, report it as soon as possible to make the rest of the team aware of them.
- Start documenting code

#### **Actions to Continue**

- Pair Programming seems to work when working on integrating the front end and back end. As the app continues to merge, continue pair programming for integration
- Continue creating pull requests to main upon completion

# **Work Completed**

- Button created for user stories and text boxes
- Multiple text boxes created for high-level goals
- Date Finalized Textbox created
- Routes from backend to frontend to save the data into the database
- Finalized Controllers and tests
- Button for creating a new project
- Project title and adding members field created

#### **Outstanding Sprint Work**

- This sprint's work was completed. This is a good rebound for the project. There is still some work to be done in the last sprint.

## **Work Completion Rate**

- This sprint lasted 7 days
- We had a total of 21 story points and a total of 35 expected work hours
- We had a total of 10 tasks
- We went 10/10 and were extremely efficient with our time, only using 20 of these hours

#### Chart

# Story Points, Tasks Completed, Remaining Tasks and Remaining Hours

